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RED ROCK UTILITIES, L.L.C. - REQUEST FOR EXTENSION OF COMPLIANCE
DEADLINES (DOCKET NO. WS-04245A-07-0363)

In Decision No. 70030, dated December 4, 2007, the Arizona Corporation Commission
("Commission") approved the application of Red Rock Utilities, L.L.C. ("Red Rock" or
"Company") for an extension of its Certificate of Convenience and Necessity. In issuing its
decision, the Commission ordered that Red Rock:

"file within 24 months of the effective date of this Decision a copy of the
Approval to Construct for Phase I issued by the ADEQ."

Based on the December 4, 2007 date of Decision No. 70030, the original Commission due
date on the above item is December 4, 2009.

On May 8, 2009, the Company filed a motion for an extension of time to file an Approval
to Construct ("ATC") from the Arizona Department of Environmental Quality ("ADEQ") for the
water system facilities needed to serve Phase I of the Vera ro master-planned community in Pima
County, Arizona. The Company requests a two year extension of time, until December 4, 201 l, to
file the ATC.

In its motion, the Company states that the dramatic decrease in the rate of new home
construction and the development of residential subdivisions and master-planned communities has
impacted the timeline for development of the Vera ro master-planned community in Pima County.
The Company attached a letter from the developer, South Wilmot Land Investors, L.L.C.
("SWLI"), which coniinns its need for service and its desire that Red Rock be the water provider.
SWLI also includes a list of activities to date on the Vera ro project. SWLI requested that Red
Rock seek a two year extension of time to file the ATC for the initial development phase of the
Vera ro prob et.

RE:

Staff understands the downturn in the economy has put a damper on much of the
development in the state and is concerned with prob ects being put on hold and the possibility of the
development never taking place. However, in light of the continued need and request for service
from the developer, Staff recommends approval of the Company's motion for extension of time to
file the ATC for the water system facilities needed to serve Phase I of the Vera ro master-planned
community in Pima County until December 4, 201 l.
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Staff recommends that no further extensions of time be granted in this case.
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